

SE Lab 2: Agile Backlog Creation & Sprint Simulation in Jira

PROBLEM STATEMENT #23 | Smart Cities, Transport & Logistics

Hyperlocal Courier Dispatch & Tracking Engine

Name: Darshana S

SRN: PES1UG24CS913

SECTION: 5 J

1. Jira backlog with Epics and User Stories.

The screenshot displays the Jira interface for the 'Hyperlocal Courier Dispatch & Tracking Engine' project. The left sidebar shows the project navigation menu. The main area shows the 'HCDTE board' with a 'Backlog' view. The backlog contains two sections: 'HCDTE Sprint 1' (0 work items) and 'Backlog (4 work items)'. The 'Backlog' section lists four user stories, each associated with an epic 'Epic 1: Nearest-Rider Matching for Pickup Requests'. The user stories are: 'HCDTE -2 Story 1: Submit Pickup Request', 'HCDTE -3 Story 2: Search Riders in Radius', 'HCDTE -5 Story 4: Handle No Rider Available', and 'HCDTE -4 Story 3: Notify Nearest Rider'. The 'HCDTE Sprint 1' section is currently empty.

Section	Item	Key	Story	Epic	Status
Backlog (4 work items)	1	HCDTE -2	Story 1: Submit Pickup Request	Epic 1: Nearest-Rider Matching for Pickup Requests	To Do
	2	HCDTE -3	Story 2: Search Riders in Radius	Epic 1: Nearest-Rider Matching for Pickup Requests	To Do
	3	HCDTE -5	Story 4: Handle No Rider Available	Epic 1: Nearest-Rider Matching for Pickup Requests	To Do
	4	HCDTE -4	Story 3: Notify Nearest Rider	Epic 1: Nearest-Rider Matching for Pickup Requests	To Do
HCDTE Sprint 1 (0 work items)	1				
	2				

2. Story Priority and Point assignments.

Priority Assignment:

The screenshot displays the Jira interface for the 'Hyperlocal Courier Dispatch & Tracking Engine' project, showing the 'Backlog' view. The backlog contains two sections: 'HCDTE Sprint 1' (0 work items) and 'Backlog (4 work items)'. The 'Backlog' section lists four user stories, each associated with an epic 'Epic 1: Nearest-Rider Matching for Pickup Requests'. The user stories are: 'HCDTE -2 Story 1: Submit Pickup Request', 'HCDTE -3 Story 2: Search Riders in Radius', 'HCDTE -5 Story 4: Handle No Rider Available', and 'HCDTE -4 Story 3: Notify Nearest Rider'. The 'HCDTE Sprint 1' section is currently empty.

Section	Item	Key	Story	Epic	Status
Backlog (4 work items)	1	HCDTE -2	Story 1: Submit Pickup Request	Epic 1: Nearest-Rider Matching for Pickup Requests	To Do
	2	HCDTE -3	Story 2: Search Riders in Radius	Epic 1: Nearest-Rider Matching for Pickup Requests	To Do
	3	HCDTE -5	Story 4: Handle No Rider Available	Epic 1: Nearest-Rider Matching for Pickup Requests	To Do
	4	HCDTE -4	Story 3: Notify Nearest Rider	Epic 1: Nearest-Rider Matching for Pickup Requests	To Do
HCDTE Sprint 1 (0 work items)	1				
	2				

Point Assignment:

For you

Recent

Starred

Apps

Plans

Spaces

Starred

(Example) Billing Syste...

Recent

Hyperlocal Co...

Recent

HCDTE board

My Software Team

More spaces

Recommended

Collect IT requests

Filters

Dashboards

Teams

Goals

Projects

Customize sidebar

Search

Create

See plans

1

3+

05

Spaces / Hyperlocal Courier Dispatch & Tracking Engine

HCDTE board

Summary

List

Active sprints

Backlog

Development

Forms

Timeline

Docs

Reports

+

Search backlog

Version

Epic

Quick filters

Epic

No epic

Epic 1: Nearest-Rider Matching for Pickup Requests

Key

HCDTE-1

Work items

4

Completed

0

Estimate

12 points

0% of estimated work complete

0 work items unestimated

View details

Create work item

Create epic

HCDTE Sprint 1

Add dates

0 work items

0

0

0

Start sprint

Plan your sprint

Drag work items from the Backlog section or create new ones to plan the work for this sprint. Select Start sprint when you're ready.

Create

0 work items | Estimate: 0

Backlog

4 work items

12

0

0

Create sprint

Create a whiteboard to plan your work

HCDTE-2

Story 1: Submit Pickup Request

Epic 1: Nearest-Rid...

To Do

3

HCDTE-3

Story 2: Search Riders in Radius

Epic 1: Nearest-Rid...

To Do

5

HCDTE-5

Story 4: Handle No Rider Available

Epic 1: Nearest-Rid...

To Do

2

HCDTE-4

Story 3: Notify Nearest Rider

Epic 1: Nearest-Rid...

To Do

2

Create

Backlog to Sprint:

For you

Recent

Starred

Apps

Plans

Spaces

Starred

(Example) Billing Syste...

Recent

Hyperlocal Co...

Recent

HCDTE board

My Software Team

More spaces

Recommended

Collect IT requests

Filters

Dashboards

Teams

Goals

Projects

Customize sidebar

Search

Create

See plans

1

3+

05

Spaces / Hyperlocal Courier Dispatch & Tracking Engine

HCDTE board

Summary

List

Active sprints

Backlog

Development

Forms

Timeline

Docs

Reports

+

Search backlog

Version

Epic

Quick filters

Epic

No epic

Epic 1: Nearest-Rider Matching for Pickup Requests

Key

HCDTE-1

Work items

4

Completed

0

Estimate

12 points

0% of estimated work complete

0 work items unestimated

View details

Create work item

Create epic

HCDTE Sprint 1

Add dates

4 work items

12

0

0

Start sprint

HCDTE-2

Story 1: Submit Pickup Request

Epic 1: Nearest-Rid...

To Do

3

HCDTE-3

Story 2: Search Riders in Radius

Epic 1: Nearest-Rid...

To Do

5

HCDTE-5

Story 4: Handle No Rider Available

Epic 1: Nearest-Rid...

To Do

2

HCDTE-4

Story 3: Notify Nearest Rider

Epic 1: Nearest-Rid...

To Do

2

Create

4 work items | Estimate: 12

Backlog

0 work items

0

0

0

Create sprint

Your backlog is empty.

Create

3. Sprint board (Active Sprint view).

For you

Recent

Starred

Apps

Plans

Spaces

Starred

(Example) Billing Syste...

Recent

Hyperlocal Co...

Recent

HCDTE board

My Software Team

More spaces

Recommended

Collect IT requests

Try

Filters

Dashboards

Teams

Goals

Projects

Customize sidebar

Spaces / Hyperlocal Courier Dispatch & Tracking Engine

HCDTE board

SummaryListActive sprintsBacklogDevelopmentFormsTimelineDocsReports

Search board

OS

Version

Epic

Quick filters

Complete sprint

Group: Story

TO DO4

Story 1: Submit Pickup Request

Epic 1: Nearest-Rider Matching for Pickup Re...

HCDTE-23

Story 2: Search Riders in Radius

Epic 1: Nearest-Rider Matching for Pickup Re...

HCDTE-35

Story 4: Handle No Rider Available

Epic 1: Nearest-Rider Matching for Pickup Re...

HCDTE-52

Story 3: Notify Nearest Rider

Epic 1: Nearest-Rider Matching for Pickup Re...

HCDTE-42

IN PROGRESS

IN REVIEW

DONE

For you

Recent

Starred

Apps

Plans

Spaces

Starred

(Example) Billing Syste...

Recent

Hyperlocal Co...

Recent

HCDTE board

My Software Team

More spaces

Recommended

Collect IT requests

Try

Filters

Dashboards

Teams

Goals

Projects

Customize sidebar

Spaces / Hyperlocal Courier Dispatch & Tracking Engine

HCDTE board

SummaryListActive sprintsBacklogDevelopmentFormsTimelineDocsReports

Search board

OS

Version

Epic

Quick filters

Complete sprint

Group: Story

TO DO1

Story 2: Search Riders in Radius

Epic 1: Nearest-Rider Matching for Pickup Re...

HCDTE-35

IN PROGRESS2

Story 1: Submit Pickup Request

Epic 1: Nearest-Rider Matching for Pickup Re...

HCDTE-23

Story 3: Notify Nearest Rider

Epic 1: Nearest-Rider Matching for Pickup Re...

HCDTE-42

IN REVIEW


DONE1

Story 4: Handle No Rider Available

Epic 1: Nearest-Rider Matching for Pickup Re...

HCDTE-52

4. Burndown Chart.



Reflection Questions and Answers:

1. Did your estimations reflect the actual effort?

ANS. Yes, the story point estimations reasonably reflected the actual effort involved in completing the user stories. The stories were assigned 2, 3, and 5 points based on their complexity and effort with 'searching for nearby rider' having 5 points and 'handle no rider' and 'notify nearest rider' having 2 points. The Sprint started with a total of 12 story points, and all 12 points were completed by the end of the sprint. This indicates that the estimations were reasonable for the simulated sprint.

2. Was your backlog well-prioritized?

ANS. Yes, the backlog was prioritized according to the importance of each user story to the courier dispatch process. The core activities such as submitting a pickup request (given 3 points) , searching for a nearby rider (given 5 points) , and handle no rider were given higher priority (given 2 points). This helped ensure that the most important functionality was addressed first.

3. How did your simulated sprint align with your plan?

ANS. The simulated sprint aligned well with the planned work. All four user stories that were selected for Sprint 1 were completed, and the total planned effort of 12 story points was reduced to 0 by the end of the sprint. The stories were moved through To Do, In Progress, and Done to simulate the development workflow.

4. What insights did the burndown chart give about your team's capacity?

ANS. The burndown chart showed that the team was able to complete all 12 planned story points during the sprint. The remaining work stayed constant initially and then decreased as the user stories were completed, eventually reaching 0. This suggests that the planned workload was manageable and that the team had sufficient capacity to complete the sprint.