

SE Lab 2: Agile Backlog Creation & Sprint Simulation in Jira

PROBLEM STATEMENT #23 | Smart Cities, Transport & Logistics

Hyperlocal Courier Dispatch & Tracking Engine

Name: Darshana S

SRN: PES1UG24CS913

SECTION: 5 J

1. Jira backlog with Epics and User Stories.

The screenshot shows the Jira interface for the 'Hyperlocal Courier Dispatch & Tracking Engine' project. The 'HCDTE board' is selected, and the 'Backlog' view is active. The backlog contains four work items, each associated with an epic named 'Epic 1: Nearest-Rider Matching for Pickup Requests'. The work items are:

- HCDTE-2 Story 1: Submit Pickup Request
- HCDTE-3 Story 2: Search Riders in Radius
- HCDTE-5 Story 4: Handle No Rider Available
- HCDTE-4 Story 3: Notify Nearest Rider

The interface also shows a 'Plan your sprint' section with a 'Start sprint' button and a 'Create sprint' button. The bottom of the screen displays a Windows taskbar with various application icons and the system clock showing 02:06 PM on 28-08-2026.

2. Story Priority and Point assignments.

Priority Assignment:

This screenshot is identical to the one above, showing the Jira backlog for the 'Hyperlocal Courier Dispatch & Tracking Engine' project. The 'HCDTE board' is selected, and the 'Backlog' view is active. The backlog contains four work items, each associated with an epic named 'Epic 1: Nearest-Rider Matching for Pickup Requests'. The work items are:

- HCDTE-2 Story 1: Submit Pickup Request
- HCDTE-3 Story 2: Search Riders in Radius
- HCDTE-5 Story 4: Handle No Rider Available
- HCDTE-4 Story 3: Notify Nearest Rider

The interface also shows a 'Plan your sprint' section with a 'Start sprint' button and a 'Create sprint' button. The bottom of the screen displays a Windows taskbar with various application icons and the system clock showing 02:09 PM on 28-08-2026.

Point Assignment:

The screenshot shows the Jira interface for the 'Hyperlocal Courier Dispatch & Tracking Engine' space. The 'HCDTE board' is selected, and the 'Backlog' tab is active. The 'Epic' sidebar on the left shows 'Epic 1: Nearest-Rider Matching for Pickup Requests' with a key of 'HCDTE-1', 4 work items, and 12 points. The main area displays 'HCDTE Sprint 1' with 0 work items and an estimate of 0. Below the sprint, the 'Backlog' section shows 4 work items: 'HCDTE-2 Story 1: Submit Pickup Request' (3 points), 'HCDTE-3 Story 2: Search Riders in Radius' (5 points), 'HCDTE-5 Story 4: Handle No Rider Available' (2 points), and 'HCDTE-4 Story 3: Notify Nearest Rider' (2 points). Each item is assigned to 'Epic 1: Nearest-Rider...' and has a 'To Do' status. The bottom status bar shows the system time as 02:14 PM on 28-08-2026.

Backlog to Sprint:

The screenshot shows the Jira interface for the 'Hyperlocal Courier Dispatch & Tracking Engine' space. The 'HCDTE board' is selected, and the 'Backlog' tab is active. The 'Epic' sidebar on the left shows 'Epic 1: Nearest-Rider Matching for Pickup Requests' with a key of 'HCDTE-1', 4 work items, and 12 points. The main area displays 'HCDTE Sprint 1' with 4 work items and an estimate of 12. Below the sprint, the 'Backlog' section shows 0 work items, indicating that the items have been moved to the sprint. The bottom status bar shows the system time as 02:20 PM on 28-08-2026.

3. Sprint board (Active Sprint view).

For you

Recent

Starred

Apps

Plans

Spaces

Starred

(Example) Billing Syste...

Recent

Hyperlocal Co...

Recent

HCDTE board

My Software Team

More spaces

Recommended

Collect IT requests

Try

Filters

Dashboards

Teams

Goals

Projects

Customize sidebar

Spaces / Hyperlocal Courier Dispatch & Tracking Engine

HCDTE board

SummaryListActive sprintsBacklogDevelopmentFormsTimelineDocsReports

Search board

Version

Epic

Quick filters

Complete sprint

Group: Story

TO DO 4

Story 1: Submit Pickup Request

Epic 1: Nearest-Rider Matching for Pickup Re...

HCDTE-2

3

Story 2: Search Riders in Radius

Epic 1: Nearest-Rider Matching for Pickup Re...

HCDTE-3

5

Story 4: Handle No Rider Available

Epic 1: Nearest-Rider Matching for Pickup Re...

HCDTE-5

2

Story 3: Notify Nearest Rider

Epic 1: Nearest-Rider Matching for Pickup Re...

HCDTE-4

2

IN PROGRESS

IN REVIEW

DONE

Create

29°

Windows Taskbar Icons

ENG IN

02:22 PM

28-08-2026

For you

Recent

Starred

Apps

Plans

Spaces

Starred

(Example) Billing Syste...

Recent

Hyperlocal Co...

Recent

HCDTE board

My Software Team

More spaces

Recommended

Collect IT requests

Try

Filters

Dashboards

Teams

Goals

Projects

Customize sidebar

Spaces / Hyperlocal Courier Dispatch & Tracking Engine

HCDTE board

SummaryListActive sprintsBacklogDevelopmentFormsTimelineDocsReports

Search board

Version

Epic

Quick filters

Complete sprint

Group: Story

TO DO 1

Story 2: Search Riders in Radius

Epic 1: Nearest-Rider Matching for Pickup Re...

HCDTE-3

5

IN PROGRESS 2

Story 1: Submit Pickup Request

Epic 1: Nearest-Rider Matching for Pickup Re...

HCDTE-2

3

Story 3: Notify Nearest Rider

Epic 1: Nearest-Rider Matching for Pickup Re...

HCDTE-4

2

IN REVIEW

DONE 1

Story 4: Handle No Rider Available

Epic 1: Nearest-Rider Matching for Pickup Re...

HCDTE-5

2

Create

29°


Windows Taskbar Icons

ENG IN

02:24 PM

28-08-2026

4. Burndown Chart.



Burndown Chart

TIME

Date	Issue	Event Type	Event Detail	Story Points		
				Inc.	Dec.	Remaining
28/Aug/26 2:21 PM	HCDTE-2	Sprint start		3		
	HCDTE-3			5		
	HCDTE-4			2		
	HCDTE-5			2		
	Total					12
28/Aug/26 2:24 PM	HCDTE-5	Burndown	Issue completed		2	10
28/Aug/26 2:28 PM	HCDTE-5	Burndown	Issue reopened	2		12
28/Aug/26 8:44 PM	HCDTE-3	Burndown	Issue completed		5	7
28/Aug/26 8:46 PM	HCDTE-2	Burndown	Issue completed		3	4
28/Aug/26 8:47 PM	HCDTE-4	Burndown	Issue completed		2	2
28/Aug/26 8:48 PM	HCDTE-5	Burndown	Issue completed		2	0
	HCDTE-2	Sprint ended by Darshana S				0
	HCDTE-3					0
	HCDTE-4					0
	HCDTE-5					0
	Total					0

Reflection Questions and Answers:

1. Did your estimations reflect the actual effort?

ANS. Yes, the story point estimations reasonably reflected the actual effort involved in completing the user stories. The stories were assigned 2, 3, and 5 points based on their complexity and effort with 'searching for nearby rider'

having 5 points and 'handle no rider' and 'notify nearest rider' having 2 points. The Sprint started with a total of 12 story points, and all 12 points were completed by the end of the sprint. This indicates that the estimations were reasonable for the simulated sprint.

2. Was your backlog well-prioritized?

ANS. Yes, the backlog was prioritized according to the importance of each user story to the courier dispatch process. The core activities such as submitting a pickup request (given 3 points) , searching for a nearby rider (given 5 points) , and handle no rider were given higher priority (given 2 points). This helped ensure that the most important functionality was addressed first.

3. How did your simulated sprint align with your plan?

ANS. The simulated sprint aligned well with the planned work. All four user stories that were selected for Sprint 1 were completed, and the total planned effort of 12 story points was reduced to 0 by the end of the sprint. The stories were moved through To Do, In Progress, and Done to simulate the development workflow.

4. What insights did the burndown chart give about your team's capacity?

ANS. The burndown chart showed that the team was able to complete all 12 planned story points during the sprint. The remaining work stayed constant initially and then decreased as the user stories were completed, eventually reaching 0. This suggests that the planned workload was manageable and that the team had sufficient capacity to complete the sprint.